TCRA Monthly Report No. 045
Submitted October 15, 2015
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview,

". Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the

requirements for a Time Critical Removal Action (TCRA). The Respondents are
International P'aper Company (IP) and McGinnes Industrial Maintenance Corporation
(MIMC). This monthly report has been initiated to replace the weekly report that was
formerly submitted to the United States Environmental Protection Agency (USEPA) for
the same project. Approval to change from weekly to monthly reporting was requested
by the Respondents from USEPA in aécordance with Section VIll, Paragraph 49.a. of the
AOC. USEPA granted approval of this requested change on January 18, 2012.

A. §gmmz_:rv of Work Performed — Dates: September 2015-October 2015
The Respondents and Anchor QEA completed work on the following tasks:

e Submitted TCRA Monthly Progress Report No. 044 on September 15, 2015.
e Prepared and submitted request for a revised TCRA semi-annual inspection
' schedule to USEPA, to facilitate obtaining survey data during higher tide
conditions. USEPA approved this request on October 8, 2015.

B. Summary of Agency Communig:ations
The written communications between the Respondents and USEPA, including and

“subsequent to the issuance of the Removal Action Work Plan (RAWP), are

summarized in the attached Table 1.

C. Summary of Sampling Results _' ' 47 637

Nonelormisteport: It \I\\Il\\\\|\|\\\||\|I\\|| I

D. Problems, Delays, and Solutions

Removal Action Completion Report (RACR)

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter) stating
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the

RACR. Prior to receiving the July 24 Letter, Respondents had not received the May 22

Letter in accordance with the requirements of the AOC. The subsequently emailed
version of the May 22 Letter refers to USEPA’s decision to disapprove the draft final
RACR and issue the RACR in final form with revisions that USEPA had requested be
made in the RACR, but that Respondents had declined to make, for reasons detailed
in correspondence with USEPA dated March 8, 2012. On August 15, 2012, the

. Respondents re_ceived a copy of the final RACR in the form issued by USEPA.
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Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA extended the
time for Respondents to exercise any rights that they have under the AOC to dispute

USEPA’s actions as reflected in the May 22 Letter. The extension was for a period of 60
days from the date on which Respondents and USEPA met to discuss this issue and
issues related to stipulated penalties in general. That meeting took place on October 9,
2012. On various occasions, USEPA has agreed to further extend the deadline. The
most recent extension is until the date that is ten {(10) days after EPA’s issuance of its
proposed plan for the Site for public comment. '

Notices of Violation
Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of

Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011,
they submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice
of Violation dated March 3, 2011, and certain statements contained in two other letters /
from USEPA dated March 3, 2011. They also dispute USEPA’s rejection by letter dated
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to,
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in
~ response to the August 5, 2011 letter, pursuant to which they dispute any claim by
USEPA that they are subject to stipulated penalties under the AOC or associated with -
the TCRA, as to which construction was substantially completed as of July 14, 2011,

- several weeks ahead of the original schedule for its substantial cdmpletion.
Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that
contains a list of potential violations based on previously issued NOVs. In addition, the
July 24 Letter identifies a violation that is described as having been “identified in
 USEPA's Letter to Respondents dated May 22, 2012.” Prior to receiving the July 24
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend
the time for Respondents to invoke dispute resolution with respect to the matters
addressed in the May 22 Letter, as described in the Section of this Report regarding the
RACR. '

Access Issues -

USEPA had agreed to extend the deadline it had set for Respondents to obtain access ‘
from San Jacinto River Fleet (SIRF), as the new owner of the property once owned by Big
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, .
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USEPA’s counsel asked Respondents to continue to work with SIRF to obtain access to
the SJIRF property but removed the deadline that had previously been set for '
Respondents to obtain such access. In an email dated October 7, 2011, SJRF’s Vice-
President, Brian Darnell, stated that Respondents could access portions of the SJRF's
property, and in a later email, dated October 14, 2011, identified conditions that would
be required for access to the other portions of the SIRF property. Respondents
reviewed those conditions and responded to Mr. Darnell’s October 14, 2011 email, by
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27,
2011, Respondents received a response from Mr. Darnell to their October 31, 2011
email, and given that the Respondents do not currently anticipate a need for access to
the SIRF’s property, have deferred a response to the issues raised in the email. _

* Respondents will continue to pursue efforts to reach an access agreement with SJRF,
should there be a need for access to the SIRF’s property. USEPA had raised questions
regarding a submission made'by MIMC’s counsel on September 30, 2011, regarding

~ access issues with respect to the western boundary of the impoundments. Counsel for
both of the Respondents have made submissions to USEPA in response. '

SJRF Operations
Respondents have notified USEPA of, and previously addressed in their monthly reports

under the Unilateral Administrative Order for the Site, their concerns regarding SJRF’s
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well,
due to potential adverse impact on the TCRA armored cap, and Respondents are now
reporting such matters primarily in monthly reports submitted with respect to the AOC.
Pursuant to an email dated February 9, 2012, USEPA’s counsel forwarded to
Respondents’ counsel a copy of a draft sampling and analysis plan prepared for SIRF
(SIRF Draft SAP). The SIRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SIRF’'s commercial operations” in the vicinity of the Site.
Respondent’s submitted correspondence dated March 8, 2012, to USEPA on the
Respondents’ concerns regarding potential impacts of SIRF’s operations on the TCRA
armored cap. The March 8, 2012 correspondence included Respondents’ comments on
the SJRF Draft SAP. On May 1, 2012, Respondents’ counsel were informed by USEPA’s
counsel that the SIRF Draft SAP remained under review by USEPA. On May 16, 2012,

- USEPA’s counsel provided Respondents’ counsel with comments from the U.S.
Department of Commerce National Oceanic and Atmospheric Administration (NOAA),
the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution
Control Services Department regarding the SIRF Draft SAP. On June 12, 2012, USEPA
forwarded Respondents’ Project Coordinator a copy of USEPA’s June 12, 2012
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correspondence with the SIRF pursuant to which it transmitted to SIRF its comments on _
the SJRF Draft SAP. .On September 17, 2012, USEPA forwarded to Respondents the
Revised SIRF SAP. USEPA subsequently confirmed that the Respondents could submit
comments on the Revised SIRF SAP. On January 2, 2013, Respondents submitted to '
USEPA, via email, their comments regarding the. Revised SJRF SAP. Respondents intend
to continue to work with USEPA on this issue.

TCRA Cap Maintenance

During a scheduled inspection of the TCRA ‘armored cap on July 20, 2012, visible
geotextile was noted in discrete locations near the top of the western berm. The
Respondents and Anchor QEA notified USEPA verbally regarding these observations on
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012,
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan,
.Respondents submitted written notlflcatlon and an mspectlon report to USEPA to
document these observatlons

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan
to USEPA for review and approvel onJuly 27, 2012. USEPA approved the TCRA Repair
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents’ contractor,
USA Environment, LP, mobilized to the TCRA Site within one business day of plan
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012.
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012,
In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested
information and raised questions with respect to certain aspects of the TCRA armored
cap’s design, construction, and current condition. Respondents submitted a letter to
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from
"Valmichael Leos. On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter)
to Respondents’ Project Manager. A list of 13 questions regarding the TCRA armored
cap was attached to the October 10 Letter. Respondents analyzed these questions and
requested a meeting with USEPA and the USACE to address the questions, including
making a formal written request for a meeting in a letter dated Jénuary 2,2013. The
meeting was held on January 16, 2013. As requested by USEPA and discussed during
the January 16, 2013 meeting, Respondents prepared and submitted a report on April 5,
2013 regarding the reassessment of the TCRA design and construction. By email dated
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that
the Respondents respond to a series of technical questions regarding the TCRA design.
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The Respondents participated in a conference call with USEPA to discuss these
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted
additional follow-up technical questions to the Respondents via an email dated May 10,
2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to
the questions contained in the May 1 Letter and the May 10, 2013, email.

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a
maintenance issue identified as part of the quarterly inspection of the TCRA cép
‘required by the OMM Plan. Additional communications with Mr. Leos took place with
respect to additio_hal inspection activities and maintenance issues. In accordance with
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The |
Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on January
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence
maintenance activity on February 6, 2013. The Respondents prepared a TCRA
Maintenance Completion Report to document these activities and submitted the report
to USEPA on February 15, 2013. '

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA’s
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San
Jacinto Waste Pits,” and requested that Respondents prepare a work plan with respect '
to certain matters addressed in the Report. In response to USEPA’s request,
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement
Work Plan. On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan.
Respondents began the construction activities described in the approved Work Plan on
January 17 and completed construction on January 27, 2014.

E. Projected Work for the Next 2 Months — October 2015-December 2015

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months: :

e Continue to work with USEPA, if necessary, to address impacts of the SJIRF’s
operations. _ _

e Continue to work with USEPA, as necessary, on issues related to USEPA’s May 22
Letter and July 24 Letter.

e Conduct next regular TCRA inspection in accordance with modified schedule
‘approved by USEPA. '

~2 ANCHOR
QFA ===



TCRA Monthly Report No. 045
Submitted October 15, 2015
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

F. Schedule :

Attached is the approved project construction schedule, which is being included, as
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated
February 10, 2011. The approved construction schedule is out of date, as it references
armor cap materials whose designations have now bhanged (as explained in the
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for
these materials that are no longer applicable since the sequencing of placement of the
construction materials has also changed, as explained in the approved Revised RAWP.
Note that armor cap material designations referred to above are based on the approved
Revised RAWP. -

A proposed updated project construction schedule, based on Respondents having
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the
updated project construction schedule pursuant to USEPA’s direction, and it further
revised and updated the schedule presented and submitted to USEPA at a January 31,
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed
schedule was not approved and invited Respondents to request a meeting with USEPA if
desired. A meeting with USEPA regarding the schedule took place on March 24, 2011,
and based on that meeting, the Respondents did not submit a revised schedule. USEPA
suggested during the March 24, 2011 meeting that the schedule be discussed in June or
July 2011. Respondents note that the USEPA’s August 5, 2011 letter (received by them
on August 11, 2011) identifies alleged failure to meet construction deadlines contained
in the outdated construction schedule. As noted above, Respondents on September 9, -
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter
and any alleged violations of or non-compliance with the AOC with respect to such

~ deadlines. :

Table 2 presents a summary list of the major cap construction elements and their dates
of completion. Please note that the tasks set out in Table 2 do not coincide with the
tasks listed in the approved project construction schedule since, as discussed above, the
approved schedule is out of date. In addition, the material designations referred to
below are based on the approved Revised RAWP, which contains material designations
that differ from those referred to in the out-of-date approved project construction
schedule.
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Table 2
- Summary of Cap Construction Elements .
Task Date Completed
Water-side geotextile placement : ' May 16, 2011
Water-side placement of Cap A material : May 19, 2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell : April 8, 2011
Stabilization of Western Cell ' May 17, 2011
Land-side granular fill placement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material® May 19, 2011
Land-side placement of Cap B/C material : June 24, 2011
Land-side placement of Cap D material July 12, 2011

- L OnJune 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap
A rock was originally going to be placed to complete the work in this area.

Prepared by: .
John P. Laplante /for/
David C. Keith, Project Coordinator

\
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TCRA Monthly Report - Summary of Agency Communication

Respondents - Response :
Respond. (o] ication Summary " from USEPA [USEPAC ication S y Notes
Submiittal Date
Date
117112019  |Dreft Final Removal Action Work Plan (RAWP)for| —14,6/2540  [rCRA Work Plan Approval with Modifications
Time Critical Removal Action .
111/2010 Report on Respondents' best efforts to obtain : _
access
: -11/2/2010 | Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane
Comments
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
11/9/2010 N :
regarding TCRA access issues
11/11/2010  |Draft Pre-construction Meeting Agenda
1111112010 Flryall Removal Actlor) Work Plan (RAWP) for Time
Critical Removal Action
11/12/2010  |Letter to EPA regarding access
Conf 1l with EPA B. N di 4 Conference call to discuss the technical memorandum
11/15/2010 onlerence call wi - Nann regarding about water access versus land access to the TCRA Site.
access B. Nann stated that RAWP approval occurred 11/8/2010
111512010 TCRA Weekly Progress Report 001 email from J.
Laplante to V. Leos and five hard copies
11/16/2010 Marine Access memo email from D. Keith to Email to USEPA technical team regarding issues related
USEPA C. Sanchez to water-only access to the TCRA site
Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding i
11/16/2010 A
access by water :
Teleconference between D. Keith and C. Sanchez )
11/17/2010 |and V. Leos to discuss the 11/18 technical
meeting at USEPA regarding site access
14117/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on
access issues )
Email from {P counsel to B. Nann transmitting
1117/2010 draft TxDOT license agreement
Emails from |P and MIMC counsel to B. Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010  jregarding meeting with Sam Coleman regarding Director, to discuss access issues. Meeting took place
- access 11/18/2010. -
Submittal of financial assurance by MIMC to cover
11182010 revised TCRA cost estimate
TCRA Weekly Progress Report 002 email from J.
11/22/2010 Laplante to V. Leos and § hard copies .
11/22/2010 Financial assurance submission by IP with respect
to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State
Historic Preservation Officer Consultation Form
1172812010 and supplemental information to Mark Wolfe, .
State Historic Preservation Officer
TCRA Weekly Progress Report 003 email from
1112012010 W. Mears to V. Leos and 5 hard copies
Submitted Request for Section 401 of the CWA
11/30/2010  |Consultation Review to S. Reilly of TCEQ, with
copyto V. Leos
Preliminary (unvalidated) Big Star property
11/30/2010  |chemistry data submitted to V. Leos by D. Keith

via email
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Response
Respondents Respondents Communication Summary from USEPA |USEPAC ication S y Notes
Submittal Date Date .
11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil
sampling
Email from B. Nann of USEPA to Respondents' counsel regarding the status of the
11/30/2010 ’ .
Big Star sampling results
Submitted proposed road license agreement with
11/30/2010 | TxDOT, signed by Respondents' counsel, to B.
Nann of USEPA
Submitted letter to EPA describing Respondents'
"best efforts™ to obtain access from Big Star and
1113012010 TxDOT and requesting an extension of time to 12/3/2010
obtain access
Email from MIMC's counse! on behalf of
Respondents to B. Nann urging USEPA's quick
12/1/2010 . N !
turnaround on analysis of Big Star soil sample
results
Email to V. Leos from Project Coordinator
12112010 updating Big Star soil sampling data
. Email from B. Nann to Respondents’ counsel regarding status of USEPA's analysis
12/2/2010 of Big Star's sample results and scheduling of conference call to discuss access
issues
: Email from IP Counse! on behalf of Respondents’
12/2/2010  |to.B. Nann and S. Coleman regarding obstacles " 12/3/2010
to obtaining access from Big Star and TxDOT
12/3/2010 Email from B. Nann to Respondents' counsel and S. Coleman respondingto
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents'
12/3/2010  |to B. Nann and S. Coleman responding to EPA's
December 3, 2010 email regarding access issues .
12732010 Letter from USEPA responding to Respondents’ November 30, 2010 letter
regarding best efforts, denying extension of time to obtain access
12/6)2010 ‘|TcrRA Weekly Progress Report 004 email from J. ’ .
Laplante to V. Leos and five hard copies X . . .
12/6/2010 Email from B. Nann to Respondents’ counsel regarding TxDOT and Big Star access
issues and status of Big Star as PRP
Email from IP counsel to B. Nann of behalf of . . .
12/6/2010 Respondents’ regarding van der Horst Site access|  12/6/2010 :r::!r:::; B. Nann to Respondents” counsel regarding van der Ho_rst access
agreement 9 .
Email from IP counsel to USEPA counsel handling
12/6/2010 y .
van der Horst site regarding access agreement
Email from B. Nann to Respondents’ counsel Conference call between Respondents' counsel and
12/6/2010  |regarding scheduling of conference call on access USEPA regarding TxDOT access takes place on
. issues December 7, 2010
iEmail from IP counsel on behalf of Respondents’
12/6/2010  |to B. Nann regarding proposed Big Star lease °
terms
Email from 1P counsel on behalf of Respondents’
12/6/2010  |to B. Nann regarding signed access agreement
with Big Star for installation of Phase Il fencing i
12712010 - Email from B. Nann stating USEPA's approval of Big Star property as a laydown

area
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Respondents
Submittal Date

Response
from USEPA
Date

USEPA Communication Summary

‘|Notes

12/7/2010

Email to B. Nann from MIMC counsel on behalf of |-

Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease

12/7/12010

Email from B. Nann to Respondents’ counsel regarding her call to Big Star attomey

12/7/2010

Email from B. Nann regarding status of proposed TxDOT access agreement
language

12/7/2010

Emails to B. Nann from IP counsel on behalf of
Respondents' regarding proposed TxDOT license
agreement )

12/7/2010

Email from IP counsel on behalf of Respondents’
to B. Nann regarding status of her conversation
with Big Star counsel

12/8/2010

Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
status : .

12/8/2010

Email to B. Nann from IP counsel on behalf of
Respondents' regarding TxDOT and Big Star
access issues

12/8/2010

|status of lease

Email to Big Star counsel and B. Nann from IP
counsel on behalf of Respondents’ regarding

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agreement
with TxDOT . :

12/8/2010

Email from IP counsel to USEPA counsel for van
der Horst site regarding access agreement with
TxDOT

12/9/2010

Email from A. Shafer (MIMC) to V. Leos and S.
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for
the TCRA .

'12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding status of TxDOT and Big
Star access issues :

12/10/2010

‘|Email to B. Nann from IP counsel on behalf of

Respondents' asking if B. Nann would schedule a
conference call between Big Star, USEPA, and

Respondents' counse!

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies

12/13/2010

- |Email to B. Nann from {P counsel on behalf of

Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star's position on
lease :

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

12/20/2010

TCRA Weekly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding latest demand for full

release from Big Star counse! and requesting
opportunity to discuss same

12/23/2010

Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents’ counse! from B. Nann of USEPA forwarding copy of EPA's
12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and original sent by mail was not
received until December 30, 2010)

12/30/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as
followup to USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel .
on behalf of Respondents in response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and
initial force majeure notice

1/3/2011

TCRA Weekly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies

1/4/2011

Email to USEPA from D. Shafer of MIMC
regarding defivery of TCRA financial assurance
instruments to EPA on 11/19/2010

1/4/2011 .

Letter to V. Leos of USEPA from MIMC counse!
regarding force majeure event

1/4/2011

Letter to V. Leos of USEPA from IP counsel
joining in MIMC's letter dated 1/4/2011 regarding
force majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the
Evaluation of the Potential Change in Water
Surface Elevation Due to the Placement of the
Capping Remedy

1/4/2011

Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011

Letter to EPA from IP counsel on behalf of
Respondents regarding access issues and notice
of force majeure
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’.'= 0 . Response
Submittal Date Resp Communication Summary frole;l‘SeEPA USEPA Communication Summary Notes
. Letter to Respondents’ Project Coordinator from V. Leos regarding USEPA's site
Undated inspection of December 8, 2010 and upcoming scheduled work activities. The letter
was received on 1/6/2011.
11612011 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates
of TCRA financial assurance instruments
Email from D. Shafer of MIMC on behalf of
1/6/2011 Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011
172011 Email from V. Leos of USEPA stating that representatives from Harris County and
TCEQ and himself would be visiting the Site on 1/7/2011
1110/2011 TCRA Weekly Progress Report 009 email from J.
Laplante to V. Leos and five hard copies
Email to B. Nann of USEPA from.MIMCs counsel Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011
on behalf of Respondents regarding TxDOT and . . . . - -
11272011 Big Star access issues and Big Star's prospective 1/13/2011 email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown
9 9 prosp : area, and Big Star's status as PRP
status as a PRP
Email from |IP's counsel to B. Nann of USEPA . . .
11372011 |responding to her 1/13/2011 email regarding 11412011 E::I'l' ffr';’r": %.:':::;Q’:E:fdif r‘;if)pg?d:;‘c':s‘?::s;'i::Z‘r’]:"d'"9 to 1/13/2011
TxDOT access negotiations 9 9 9 .
11312011 Email from B. Nann of USEPA to Respondents’ counsel (responding to 1/12/2011
’ email from MIMC's counsel) addressing “ability to pay”" issue for Big Star
Email from B. Nann of USEPA to Respondents’ counsel transmitting USEPA letter
114/2011 . f Lo
. . regarding Notice of Violation
“AM7/2011 TCRA Weekly Progress Report 010 email from J.
Laplante to V. Leos and five hard copies
Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
1/19/2011 - .
additional plans on TxDOT right-of-way
_ |Email from MIMC counsel on behalf of
11912011 Respondents to B. Nann of USEPA responding to
her email of 1/19/2011 regarding additional plans
for TxDOT right-of-way -
Email from Respondents’ Project Coordinator to
USEPA and Respondents’ counsel regarding her
1119/2011 telephone conference with V. Leos of USEPA
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.
1/21/2011 Email from B. Nann of USEPA to Respondents’ counsel forwarding USEPA's
) 1/21/2011 NOV letter.
11242011 TCRA Weekly Progress Report 011 email from J.
Laplante to V. Leos and five hard copies.
1/24/2011 Notice of Violation letter from USEPA regarding non-compliarice with the TCRA AOC
112412011 Email from 8. Nann of USEPA to Respondents' counsel forwarding USEPA's

1/24/11 NOV letter.
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TCRA Monthly Report - Summary of Agency Communication

Response .
Respondents Respond [ ication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date
Date
1/24/2011 Email from V. Leos of USEPA to Respondents’ Project Coordinator regarding need
to coordinate all communications through B. Nann of USEPA.
- Email from Respondents' Project Coordinator to
1/25/2011 V. Leos and B. Nann of USEPA regarding
_ |resolution of TXxDOT access issue and desire to
meet with USEPA regarding project schedule. '
- FOTOW-Up ST TTONT RESPOMIENTS PTOJECT
1/26/2011 Coordinator to V. Leos and B. Nann of USEPA 1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of
- regarding desire to meet with USEPA to discuss Respondents' Project Coordinator when he returns to his office.
H t crhadula
172712011 Email from V. Leos of USEPA to Respondents’ Project Coordinator stating
N willingness of himself and B. Nann of USEPA to meet to discuss schedule.
Submitted to USEPA supplemental 401, 404(b)(1) and .
coastal consistency determinations to reflect changed
1/27/2011 conditions refated to laydown, stockpiling, and truck R
turnaround areas in the TxDOT right-of-way on
January 27, 2011.
112712011 Letter from Respondents to CAC members
regarding Site status update.
Email from Respondents’ Project Coordinator to
USEPA notifying USEPA of the posting of an
1/27/12011 Addendum regarding Site Access Modifications
and a Cuitural Resources Addendum to the FTP
Site.
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until
1/27/2011 USEPA approves modification to Site Plans, Respondents must continue to foflow
existing work plan.
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that
1/28/2011 USEPA's reviews of Respondents’ revised plans do not impede Respondents' ability
to continue work at Site.
Email from Respondents’ Project Coordinator to Lo . - y .
1/28/2011  |USEPA regarding mesting with USEPA on 1282011 |Ea from V. Leos of USEPA asking that "water access/barge needed for eastem
1/31/2011, including attendees and agenda. P 9 ) 9.
1/28/2011 Email from Respondents' Project Coordinator to
V. Leos of USEPA confirming addition to agenda.
Letter from MIMC's counsel on behalf of
1/28/2011 Respondents to USEPA regarding supplement to
Respondents' force majeure claims.
Email from B. Nann of USEPA to Respondents and members of CAC regarding
1/28/2011 . .
status of Site.
172812011 Email from B. Nann of USEPA to Respondents' counse! seeking confirmation that no

attomeys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011

Email from IP counsel to B. Nann of USEPA
stating his understanding that no counsel would be
present at 1/31/2011 meeting.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submiittal Date

Respondents Communication Summary

. Response

from USEPA
Date

USEPA Communication Summary

Notes

1/31/2011

TCRA Weekly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies.

1/31/2011

\

Letter from D. Keith to V. Leos and B. Nann
requesting review and approval of attached
revised TCRA construction schedule; reiterating
request for review and approval of 401/404(b)(1)
documentation relating to changes in TxDOT
access, and requesting clarification on future
‘communications between Respondents and
USEPA.

- |Email from MIMC counsel to B. Nann of USEPA

1/31/2011

regarding planned attendees for 1/31/2011
meeting with L. Starfield, et al. of USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding lack of attendance of legal counsel at
USEPA meeting regarding TCRA schedule.

1/31/2011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA
schedule and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3
(geotextiles and geomembrane) transmitted via
email from J. Laplante to V. Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and
geotextile) transmitted via email from J. Laplante
to V. Leos and B. Nann.

2/3/2011

USA Environment submittals 6, 7, 8 and 9 (partial
stone chemistry results; Armor Cap C and D
gradation curves, list of subcontractors)
transmitted via 2 emails from J. Laplante to V.
Leos and B. Nann.

2/4/2011

USA Environment submittals 10 and 11 (CWP,

|EPP, SWPPP) transmitted via email from J.

Laplante to V. Leos and B. Nann.

2/4/2011

Revised RAWP document transmitted via email
from J. Laplante to V. Leos and B. Nann for
review.

2/7/2011

TCRA Weekly Progress Report 013 email from J.
Laptante to V. Leos and five hard copies.

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J.
Laplante to V. Leos and B. Nann.

2/8/2011

Notification of TCRA subcontractors letter sent by
email and hard copy from J. Laplante to V. Leos
and B. Nann._*

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates

include a copy of the approved TCRA Schedule instead of the proposed revised
TCRA schedule.

2/10/2011

Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included
in the Addendum. :

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific additionall detail be

" |provided in the proposed revised TCRA schedule.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

R d: [ ication Summary

Response
from USEPA
Date

USEPA Communication Summary

2/10/2011

Email to V. Leos of USEPA from D. Shafer of
MIMC, on behalf of Respondents, regarding
proposed Administration Site signs.

2/11/2011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J.
Laplante to V. Leos and B. Nann.

2114/2011

TCRA Weekly Progress Report 014 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of
dispute relative to USEPA's January 14, 2011,
Notice of Violation.

2/16/2011

response to Respondents’ force majeure claim.

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's

2/14/2011

J. Laplante submitted TCRA Detailed Schedule to
V. Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann
information on Exclusion Zone and Restricted
Zone as developed by Respondents’ contractor
USA Environment.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel regarding Respondents’
notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011

J. Laptante submitted to V. Leos and B. Nann
contact information for the Channelview Volunteer
Fire Department via email.

2/18/2011 .

J. Laplante submitted to V. Leos and B. Nann a
draft Emergency Contingency Plan, as requested
by USEPA, via email.

" 22212011

TCRA Weekly Progress Report 015 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/22/2011

Submittal via hand delivery of Respondents'
Notice of Dispute relative to the January 21, 2011
NOV and the January 24, 2011 NOV.

2/23/2011

Clarification of RAWP and Schedule Edits email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

3/3/2011

approving revised construction schedule

Letter from V. Leos approving changes to Removal Action Work Plan, but not

USEPA requested that Respondents schedule a meeting

_|immediately if original schedule completion date of

September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/24/2011

Updated Analyte List email from J. Laplante to V.
Leos and B. Nann.

2/28/2011

TCRA Weekly Progress Report 016 email from J.
Laplante to V. Leos and B. Nann and five hard

copies. -

31/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved naturat stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Security Plan
submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.
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TCRA Monthly Report - Summary of Agency Communication

Respondents Response
N Respondents Communication Summary from USEPA |USEPA C ication § y Notes
Submittal Date . Date
3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.
Notice of Violation letter from USEPA regarding non-compliance with the TCRA
3/3/2011
AQC. .
3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule.
2312011 m’mation of Proposed Non-Hazardous Landfill 234/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to
letter from J. Laplante to V. Leos. J. Laplante.
TCRA Weekly Progress Report 017 email from J. ’
3/712011 Laplante to V. Leos and B. Nann and five hard
. copies.
Submittals 17 and 18 - Approved Armor Cap A
3/10/2011 grada_tion results, _and L.LDPE I!ner test results
submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.
3111/2011 Email from B. Nann of USEPA to Respondents’ counsel transmitting USEPA's
. response to Respondents’ Notice of Dispute dated February 14, 2011.
TCRA Weekly Progress Report 018 email from J.
3/14/2011 Laplante to V. Leos and B. Nann and five hard
copies.
Revised Emergency Contingency Pian {ECP) sent
3/17/2011 from J. Laplante to V. Leos and B. Nann via email
and hard copy.
: Updated Notification of TCRA Subcontractors sent
3/18/2011 from J. Laplante to V. Leos and B. Nann via email
and hard copy.
Submittal via hand delivery of Respondents’.
3/18/2011 Notice of Dispute relative to USEPA's February
16, 2011, rejection of Respondents'’ force majeure
claim.
TCRA Weekly Progress Report 019 email from J.
3/21/2011 Laplante to V. Leos and B. Nann and five hard:
copies.
TCRA Weekly Progress Report 020 email from J.
3/28/2011 Laplante to V. Leos and B. Nann and five hard
copies.
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017,
3/28/2011 018, and 019 to remove the proposed revised schedule from these reports, and to
: cease inclusion of the proposed revised schedule in future weekly reports.
TCRA Weekly Progress Report 021 and amended
4412011 Progress Reports No. 017, 018, and 019 email
from J. Laplante to V. Leos and B. Nann and five
hard copies.
Letter from USEPA V. Leos to D. Keith requesting a formal response to concemns
4/8/2011 regarding displacement of waste sludge that has been observed during cap
construction activities. -
TCRA Weekly Progress Report 022 email from J.
4/11/2011 Laplante to V. Leos and B. Nann and five hard

copies.
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

4/14/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 19
and 20 and Cap Construction Progress Map to V.
Leos and B. Nann and five hard copies.

4/15/2011

Letter from D. Keith to V. Leos on behalf of
Respondents as formal response to USEPA
concerns about displacement of waste sludge

4/15/2011

observed during construction activities. .
Submitted via email from J. Laplante {o V. Leos
and B. Nann copy of the Emergency Contingency

Plan Marshalling Area figure for the SIRWP
TCRA to V. Leos and B. Nann and five hard

4/18/2011

conies

TCRA Weekly Progress Report 023 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA
review and approval of additional Subtitle D landfill
for disposal of debris generated as part of TCRA
construction activities sent via e-mail and 5 hard
copies.

4/26/2011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to
J. Laplante. .

4/25/2011

TCRA Weekly Progress Report 024 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

TCRA Weekly Progress Report 025 email from J.

-|Laplante to V. Leos and B. Nann and five hard

copies.

5/2/2011

Supplemental Work Plan for West Cell Access
sent via email from J. Laplante to V. Leos and B.
Nann

6/3/2011

DRAFT Weather Day schedule sent via email
from J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 21
and 22 covering additional chemistry testing of

import aggregates. -

5/9/2011

TCRA Weekly Progress Report 026 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/16/2011

TCRA Weekly Progress Report 027 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/23/2011

TCRA Weekly Progress Report 028 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/31/2011

TCRA Weekly Progress Report 029 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/6/2011

TCRA Weekly Progress Report 030 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

" 6/13/2011

TCRA Weekly Progress Report 031 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/16/2011

Provided USEPA-requested electronic survey
information to V. Leos via FTP. -
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Respondents Response
Respondents Communication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date Date .

TCRA Weekly Progress Report 032 emai! from J.
6/20/2011 Laplante to V. Leos and B. Nann and five hard
copies.

TCRA Weekly Progress Report 033 email from J.
6/27/12011 Lapiante to V. Leos and B. Nann and five hard
copies.

TCRA Weekly Progress Report 034 email from J.
7/5/2011 Laptante to V. Leos and B. Nann and five hard
copies.

Provided USEPA-requested electronic copy of the
latest probing map to V. Leos from J. Laplante.

TCRA Weekly Progress Report 035 email from J.
7/11/2011 Laplante to V. Leos and B. Nann and five hard
copies.

TCRA Weekly Progress Report 036 email from J.
7/18/2011 Laplante to V. Leos and B. Nann and five hard ' .
copies. . A
TCRA Weekly Progress Report 037 email from J.
7/25/2011 Laplante to V. Leos and B. Nann and five hard
copies.

TCRA Weekly Progress Report 038 email from J.
8/1/2011 Laplante to V. Leos and B. Nann and five hard
copies.

7/7/2011

Email from R. Brown to V. Leos draft Operations,

8212011 | mitoring, and Maintenance (OMM) Plan.

Email from A, Foster to Respondents' counse! transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access.

Email from A. Foster to Respondents’ counsel transmitting copy of letter from

USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing |
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting |
summary of Respondents' problems in obtaining access from Big Star. |

8/2/2011

8/3/12011

Email from A. Foster to Respondents’ counsel regarding fact sheet associated with

8/3/2011 o : : |
residential sampling. . |

TCRA Weekly Progress Report 039 email from J.
8/8/2011 Laplante to V. Leos and B. Nann and five hard
copies. :

Email from A. Foster to Respondents’ counsel regarding revised letter of
designation.

Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and
|signed for on August 11, 2011.

8/10/2011

8/11/2011

TCRA Weekly Progress Report 040 email from J.
8/15/2011 Laplante to V. Leos and B. Nann and five hard
copies.

. |TCRA Weekly Progress Report 041 email from J.
8/22/2011 Laplante to V. Leos and B. Nann and five hard
_|copies. .

TCRA Weekly Progress Report 042 email from J.
8/29/2011 Laplante to V. Leos and B. Nann and five hard
copies.

Submitted DRAFT Removal Action Completion
9/2/2011 Report via email and FTP from D. Keith to V.
Leos.

| TCRA Weekly Progress Report 043 email from J.
1 9/6/2011 Laplante to V. Leos and B. Nann and five hard
copies.

Page 11 of 22

O



TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA C lcation S Y

Notes

9/9/2011

Submitted to USEPA a notice of dispute relative to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 2011.

9/9/2011

Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denial of
Respondents’ force majeure claims under the
AOC.

9/12/2011

TCRA Weekly Progress Report 044 emait from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/19/2011

TCRA Weekly Progress Report 045 emait from J.
Laplante to V. Leos and B. Nann and five hard
copies.

Email from Barbara Nann regarding access to the Big Star property.

9/26/2011

. {TCRA Weekly Progress Report 046 email from J.

Laplante to V. Leos and B. Nann and five hard
copies.

9/21/2011

9/26/2011

Email from MIMC counsel to Jessica Hernandez
of USEPA regarding USEPA's request to obtain
an access agreement with San Jacinto River
Fleet. :

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regar&ing documentation
of access to western waste pit at Site and extension of time of obtain access
agreement from San Jacinto River Fleet.

9/30/2011

Email from MIMC counse! to USEPA counse!
forwarding copy of survey of remaining Big Star
property and current San Jacinto River Fleet
property in response to USEPA's email of
September 28, 2011.

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011.

10/3/2011

TCRA Weekly Progress Report 047 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. )

10/4/2011

Email from MIMC counsel to USEPA counsel,
responding to September 30, 2011, email from B.
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining
in MIMC counsel's emails of September 30, 2011,
and October 4, 2011, and further addressing

- laccess issues under the AOC and UAO.

10/6/2011

Email from J. Hemandez of USEPA to Respondents’ counsel regarding USEPA's
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access agreement with SIRF.

10/7/2011 -

Emait from MIMC counsel to J. Hernandez of
USEPA responding to J. Hernandez' email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/12/2011

Email from V. Leos regarding written comments on the Dfaft Removal Action
Completion Report (RACR).
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N B, Aante

RESP
Submittal Date

R d C ication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

10/13/2011

Email from MIMC counsel to B. Darnell of San
Jacinto River Fleet (SJRF), with copy to J.
Hernandez of USEPA, requesting information on
the access requirements for the restricted areas
of the SYRF property.

10/21/2011

TCRA Weekly Progress Report 049 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/25/2011

Memorandum sent to USEPA via email from D.
Keith to V. Leos and G. Miller reporting security
fence breach observed on October 24, 2011.
Repairs to fence were completed on October 26,
2011.

10/27/2011

Email from D. Keith to USEPA V. Leos and G.
Miller providing photo documentation of

_|completion of the perimeter fence repairs.

10/27/2011

Respbnse from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011 .

TCRA Weekly Progress Report 051 email from J.
Laplante to V. Leos and 8. Nann and five hard
copies.

10/31/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRF's email dated
October 14, 2011, regarding conditions for access
to restricted areas of SJRF property for purposes
of potential AOC and UAO activities.-

| 117712011

TCRA Weekly Progress Report 052 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/14/2011

TCRA Weekly Progress Report 053 email from J.
Laplante to V. Leos and B. Nann and five hard
copies..

TCRA Weekly Progress Report 054 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

|
| 1412172011
|

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D.
Keith to v. Leos by email, hard copy, and FTP
Isite. ) :

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SJRFs
consideration of Respondents’ October 31, 2011
email regarding access to SJRFs property.

11/28/2011

TCRA Weekly Progress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/29/2011

Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Comm.unlcathlon Suhmary

Notes

12/1/2011 -

Email from D. Keith to USEPA V. Leos and G.
Miller providing the schedule for the
implementation of the operations, monitoring, and
maintenance plan (OMMP) for the TCRA signs,
fencing, and armored cap.

OMMP implementation will begin in January 2012,
assuming the Removal Action Completion Report and
associated OMMP plan are approved beforehand.

- 12/5/2011

TCRA Weekly Progress Report 056 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J.
Laplante to V. Leos and B. Nann and five hard
copies, including attachment providing written
notification to USEPA of fence breach observed
on December 8, 2011.

12/19/2011

TCRA Weekly Progress Report 058 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

TCRA Weekly Progress Report 059 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
consideration of Respondents’ October 31, 2011
email regarding access to SJRFs property.

12/27/2011

Email from SJRF to Respondents’ counsel and USEPA in response to Respondents’
emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's
property.

1/3/12012

TCRA Weekly Progress Report 060 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. )

17312012

Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised

1/9/2012

TCRA Weekly Progress Report 061 email from J.
Laplante to V. Leos and B. Nann and five hard
copies. -

Final Construction Completion Report - SIRWP”.

1118/2012

Email from D. Keith to V. Leos acknowiedging
USEPA agreement to begin monthly TCRA

progress regoning.

1/18/2012

Email from V. Leos agreeing that weekly summary report are no longer needed and
to move to monthly and revisit this later after the first cap inspection.

1/27/2012

Email from W. Mears to V. Leos providing update
on first TCRA OMMP monitoring event progress.

1/31/2012

Email from W. Mears to V. Leos providing update
on first TCRA OMMP monitoring event progress.

2/9/2012

Email from J. Hernandez to Respondents’ counsel forwarding draft pre-construction
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft
SAP™).

2/14/2012

Email from J. Herandez to Respondents’ counsel forwarding copy of USEPA fetter
to San Jacinto River Fleet dated 12/1/2012.

2/15/2012

Email from J. Hernandez to Respondents' counsel regarding deadline for comments
on the SJRF Draft SAP.

2/15/2012

TCRA Monthly Progress Report 001 email from J.

Laplante to V. Leos and five hard copies.

2/21/2012

Submitted TCRA Quarterly Inspection Report -

January 2012 Inspection to USEPA.
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Response
Respondents
R " s atinn € N
Submittal Date p . y frole:tseEPA USEPA Communication Summary Notes
Submitted correspondence to J. Hernandez
3/8/2012 regarding SJRF operations and comments on
SJRF Draft SAP.
Submitted Revised Draft Final Removal Action
3/9/2012 Completion Report (RACR), including responses
to USEPA's comments on the Draft Final RACR.
:'; 1152012 TCRA Monthly Progress Report 002 emait from J.
Laplante to V. Leos and five hard copies.
Letter from International Paper l\o USEPA Region
3/30/2012 L : y
6 Administrator regarding financial assurance.
4/16/2012 TCRA Monthly Progress Report 003 emait from J.
: Laplante to V. Leos and five hard copies. -~
Email response from Respondent's counsel to : . g - i
5/1/2012 USEPA's J. Hemandez acknowledging USEPA's 5/112012 En:zIn:|r0mn.;élr-iagzr‘;?fegelwspondents counsel regarding SJRF Draft SAP still
status update on the SURF Draft SAP review. u yu :
5/15/2012 TCRA Monthly Progress Report 004 email from J.
Laplante to V. Leos and five hard copies.
Emails from J. Hemandez to Respondents' counsel providing comments from
5/16/2012 |NOAA, TCEQ, and the Harris County Pollution Control Services Department to the
SJRF Draft SAP.
§/17/2012 Submitted TCRA Quarterly Inspection Report -
April 2012 Inspection to USEPA.
6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing
USEPA's comments to the SJRF Draft SAP.
6/15/2012 TCRA Monthly Progress Report 005 email from J.
’ . Laplante to V. Leos and five hard copies.
7116/2012 TCRA Monthly Progress Report 006 email from J.
) Laplante to V. Leos and five hard copies.
Submitted written notification to USEPA regarding
7/23/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012.
712512012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
|penalties issues and invitation to meet.
712612012 - Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final
RACR and issuing the RACR in final form.
712712012 Submitted TCRA Cap Repair Plan to USEPA to 713112012 Received approval letter from USEPA to proceed with implementation of the TCRA
address maintenance issues on the westem berm. Cap Repair Plan. .
Email from A. Foster to Respondents granting and extension of time to Respondents
8/10/2012- [to exercise their rights associated with USEPA's disapproval of the draft final RACR
and issuance of RACR in final form.
TCRA Monthly Progress Report 007 email from J.
1
b Laplante to V. Leos and five hard copies.
Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion
8/15/2012 |Report (RACR) for the Time Critical Removal Action attached (pdf, without
appendices).
. Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012  |[(Noncompliance with Administrative Settlement Agreement and Order on Consent

for Removal Action).
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

8/21/2012

Submitleq Post-TCRA Quarterly Inspection Report
- July 2012 Inspection.

8/27/12012

Submitted TCRA Maintenance Completion Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hemandez of USPEA on
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents
to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the
RACR. The 60 day extension runs from the date of the upcoming meeting between

9/17/2012

TCRA Monthly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies.

Respondents and USEPA.

9/18/2012

Letter to V. Leos regarding TCRA Cap Repair.

10/10/2012

Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA
questions on the TCRA cap erosion issue.

10/15/2012

TCRA Monthly Progress Report 009 email from J.
Laplante to V. Leos and five hard copies. ’

11/8/2012

Submitted Post-TCRA Quarterly Inspection Report
- October 2012 Inspection. -

11/158/2012

TCRA Monthly Progress Report 010 email from J.
Laplante to V. Leos and five hard copies.

12/4/2012

Email from A. Foster to Respondents granting and extension of time to Respondents
to exercise their rights associated with USEPA's disapproval of the draft final RACR
and issuance of RACR in final form.

12/17/2012

TCRA Monthly Progress Report 011 email from J.
Laplante to V. Leos and five hard copies.

12/18/2012

Email from J. Laplante to V. Leos correcting date
of emait from A. Foster from 12/1/2012 to
12/4/2012.

12/19/2012

Email from V. Leos to J. Laplante acknowledging correction of date.

1/2/12013

Email to USEPA on behalf of Respondents
regarding comments on the Revised SJRF SAP.

1/2/12013

Email from D. Keith to V. Leos (with letter
attached) requesting a meeting to discuss USEPA
gquestions raised during a 10-10-12 letter from
USEPA to Respondents concerning the design
and construction of the TCRA,

1/8/2013

. | Teteconference between D. Keith and V. Leos

discussing the 01-02-13 letter from the
Respondents to USEPA, wherein USEPA
recommended a technical meeting be held the
week of 01-16-13 to discuss USEPA technical
questions conceming the design and construction
of the TCRA.

1/8/2013

Email from D..Keith to V. Leos with a preliminary
proposed schedule to conduct the next quarterly
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additionat
update on schedule for TCRA quarterly inspection,
as related to current weather conditions and
changes to the proposed inspection schedule

therefore.
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Laplante to V. Leos and five hard copies.

Response .
Respondents Respondents Communication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date Date
Email from D. Keith to V. Leos regarding results of Email response from V. Leos to D. Keith acknowledging the notification regarding the|
1/15/2013 . " 1/16/2013 . !
TCRA cap inspection. TCRA cap inspection results.
111512013 TCRA Monthly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies. ’
Email from D. Keith to V. Leos providing additional
1/16/2013  |detail on the observations made during the .
January 2013 TCRA cap inspection.
Email from D. Keith to V. Leos concerning findings
1/18/2013  |made during additional inspection of the Eastern
Cell of the TCRA.
Email notification from D. Keith to USEPA and
1/23/2013 | SJRWP CAC Members to notify them about
upcoming maintenance activities.
- TCRA Cap Maintenance Plan sent via emait from . . .
1/23/2013 J. Laplante to V. Leos. 1/24/2013  |Email response from V. Leos toJ. Laplante approving the TCRA Maintenance Plan.
: Email from USEPA counsel A. Foster to D. Keith granting additional 30 day
1/31/2013  |extension to Respondents to exercise rights under the AOC for dispute resolution
related to May 22, 2012 letter from USEPA.
Email from W. Mears to V: Leos providing status
2/4/2013 update on maintenance activities and data
collection for TCRA quarterly monitoring event.
Email from W. Mears to V. Leos providing final
2/71/2013 daily report from maintenance activities, and
- lidentifying maintenance as complete. :
Submitted Post-TCRA Quarterly Inspection Report
2/15/2013 |- January 2013 Inspection and the TCRA
Maintenance Completion Report.
201512013 TCRA Monthly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day
3/6/2013 extension (for a total of 240 days) to Respondents to exercise rights under the AOC
for dispute resolution related to May 22, 2012 letter from USEPA.
311512013 TCRA Monthly Progress Report 014 email from J. ' ’
. Laplante to V. Leos and five hard copies.
4/5/2013 Subfnltted TCRA Rep_orl on Reassessment of
Design and Construction.
4/15/2013 TCRA Monthly Progress Report 015 email from J.
Laplante to V. Leos and five hard copies. )
41252013 Emait from V. Leos to D. Keith with a list of questions for the Respondents to
address related to the TCRA design.
5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction
of armor cap. :
5/8/2013 Submitted Pgst—TCRA Inspection Report - April . .
2013 Ingpection.
. |Email from USEPA V. Leos to D. Keith providing additional follow-up questions to
5/10/2013 |USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's
assessment of the TCRA cap design.
5/15/2013 TCRA Monthly Progress Report 016 email from J.
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Respondents Response ' )
Respondents Communication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date Date
Email from USEPA on behalf of A. Foster to D. Keith providing an additional
5/30/21013 |extension of 90 days to a total of 330 days for Respondents to exercise their rights
.__|for dispute regarding the RACR.
6114/2013 Submitted response to questions on TCRA )
Assessment.
TCRA Monthly Progress Report 017 email from J.
617/2013 Laplante to V. Leos and five hard copies.
Communication from USEPA G. Miller to D. Keith regarding questions about
6/25/2013 y .
vegetation growing on the armored cap.
Submitted letter to USEPA G. Miller from D. Keith . . - "
7112/2013 regarding vegetation control and herbicide 7126/2013 gir::" from USEPA G. Miller giving a?proval to perform vegetation control at the
application(s). . )
711512013 TCRA Monthly Progress Report 018 email from J.
Laplante to V. Leos and five hard copies.
Submitted Third Quarter, 2013, TCRA Cap
8122013 Inspection Report to USEPA.
8/15/2013 TCRA Monthly Progress Report 019 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total
8/30/2013  |of 375 days from the October 9, 2012 meeting for Respondents to exercise rights
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA.
9/16/2013 TCRA Monthly Progress Report 020 email from J.
Laplante to V. Leos and five hard copies.
TCRA Monthly Progress Repén 021 email from J.
101572013 Laplante to V. Leos and five hard copies. -
Email from USEPA A. Foster to D. Keith providing an additional extension for a total
10/17/2013  |of 420 days from the October 8, 2012 meeting for Respondents to exercise rights
: under the AOC for dispute resolution related to May-22, 2012 letter from USEPA.
Letter from USEPA G. Miller providing USACE comments on the Armor Cap
11/1/2013
Reassessment of Western Berm.
1111212013 Email from USEPA G. Miller to D. Keith regarding community questions on See follow-up communication from Respondents on
. _ vegetation/debris observed in the San Jacinto River near the TCRA cap location. 11/13/2013.
Email from D. Keith to USEPA G. Miller regarding ’
observations from a site visit conducted on
11/13/2013, including photos, noting that the
171312013 vegetation/debris described in USEPA's
11/12/2013 email are no longer present near the
TCRA cap.
11 5/2015 TCRA Monthly Progress Report 022 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne
11/20/2013  |Foster on all communications and remove Barbara Nann. A. Foster and A. Salinas
are now are the Site attorneys. -
Email from USEPA A. Foster to D. Keith providing an additional extension from the
October 9, 2012 meeting for Respondents to exercise rights under the AQC for
11/24/2013  |dispute resolution related to May 22, 2012 letter from USEPA. This deadline is being

extended until the date in 2014 which is ten days after EPA's issuance of the site’s
proposed plan for public comment.
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Res| nd;ants Response )
po Respondents Communication Summary from USEPA |USEPA C ication S y : Notes
Submittal Date Date
Submitted Post-TCRA Inspection Report -
1172112013 October 2013 Inspection.
1172712013 Submitted Armored Cap Enhancement Work
Plan.
TCRA Monthly Progress Report 023 email from J.
121612013 Laplante to V. Leos and five hard copies.
_11/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V. Leos.
D. Keith email to V. Leos that Respondents will
1/10/2014  |provide anticipated field schedule as soon as
practical.
11152014 TCRA Monthly Progress Report 024 email from J.
Laplante to V. Leos and five hard copies.
11152014 Email from J. Laplante to V. Leos relating to
TCRA Enhancement construction schedule.
: Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on
1/24/2014 what gradation measurements, if any, were being made for the rock being used in
the TCRA Enhancement Work Plan.
Email from Anchor QEA (John Laplante) to V: ’
1/28/2014 Leos in response to USEPA's 1/24/14 email
request regarding gradation measurements.
201712014 TCRA Monthly Progress Report 025 email from J.
Laplante to V. Leos and five hard copies.
Submitted TCRA Armored Cap Enhancement
2/21/2014 Completion Report via email from J. Laplante to
- V. Leos and five hard copies.
. |Submitted Post-TCRA Inspection Report -
2/21/2014 January 2014 Inspection via email from J.
Laplante to V. Leos and five hard copies.
317/2014 TCRA Monthly Progress Report 026 email from J.
Laplante to V. Leos and five hard copies.
4/15/2014 TCRA Monthly Progress Report 027 email from J.
Laplante to V. Leos and five hard copies.
5/15/2014 TCRA Monthly Progress Report 028 email from J.
Laplante to V. Leos and five hard copies. '
Submitted Post-TCRA Visual Inspection Report -
5/21/2014 April 2014 via email from J. Laplante to V. Leos
and five hard copies.
Email from D. Keith to USEPA V. Leos requesting
§/27/2014 approval to complete vegetation control measures 5/28/2014 Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation
as recommended on Respondents' April 2014 control measures outlined in Appendix B of Respondents' July 12, 2013 Report.
Visual Inspection Report.
6/16/2014 TCRA Monthly Progress Report 029 email from J.
Laplante to V. Leos and five hard copies.
6117/2014 Notification from USEPA to Respondents that a breach in the perimeter fence was
lidentified by Harris County on June 17, 2014.
Submitted Security Fence Breach/Repair
Memeorandum via email to V. Leos and five hard

6/27/2014

copies.
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Respondents Response - '
B, . c P c fatinm @
Submittal Date p Summary from USEPA |USEPA y Notes
Date :
711512014 TCRA Monthly Progress Report 030 email from J.
Laplante to V. Leos and five hard copies.
Received USEPA's July 29, 2014 demand/bill for collection for payment of response
8/1/2014 .
costs under AOC.
8122014 Submitted Post-TCRA Semi-Annual Inspection 8/12/2014 Received email from USEPA's Project Manager requesting inspection of areas
Report - July 2014 Inspection. shown as inaccessible in the July 2014 report submitted on 8/12/14.
8/15/2014 TCRA Monthly Progress Report 031 email from J.
Laplante to V. Leos and five hard copies. 1
Respondents sent letter to USEPA requesting a
8/18/2014  [full cost package to document response costs
incurred by USEPA under AOC.
8/26/2014 Submitted Revised Post-TCRA Semi-Annual
Inspection Report - July 2014 Inspection.
8/29/2014 Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection
visit, of vegetation growth that could potentially cover site signage.
Email from J. Laplante to V. Leos in response to ’
USEPA email on 8/29/14- confirming that plans
9/3/2014 ; .
would be made for vegetation removal around site
Isignage.
911512014 TCRA Monthly Progress Report 032 email from J.
Laplante to V. Leos and five hard copies. )
Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap
10/6/2014  |Inspection following a series of storm events that passed through the Dallas/Fort
Worth area.
Emai from D. Keith to V. Leos regarding
10/6/2014  |Respondents' plans to conduct visual inspection
_|on 10/9/14.
TCRA Monthly Progress Report 033 email from J.
1071572014 Laplante to V. Leos and five hard copies.
i Submitted Post-TCRA Visual Inspection Report -
10/28/2014  |October 2014 via email from D. Keith to V. Leos
and five hard copies. )
Requested USEPA approval to conduct .
10/28/2014  |vegetation control via email from D. Keith to V. 10/28/2014 |Email from USEPA V. Leos to D. Keith approving vegetation control measures.
Leos. . N
1111772014 TCRA Monthly Progress Report 034 email from J.
Laplante to V. Leos and five hard copies.
Respondents received an email from Gary Miller on December 9, 2014 stating the
120912014 gate lock combinations for the Respondent’'s and TXDOT's locks on the TCRA
fencing were inadvertently released by USEPA. As a result, the Respondents
changed locks at all gates for the Respondents and TXDOT on December 10, 2014.
TCRA Monthly Progress Report 035 email from J.
12151204 Laplante to V. Leos and five hard copies.
TCRA Monthly Progress Report 036 email from J.

1/15/2015

Laplante to V. Leos and five hard copies.
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Respondents
Submiittal Date

X
L
o
n
-

Response
from USEPA
Date

USEPA Communication Summary

Notes

1/30/2015 -

D. Keith coordinated with V. Leos by phone and
email on the TCRA semi-annual inspection
progress to inform him there was limited access
for certain areas of the bathymetric survey
because of persistent low tide conditions. Keith
and Leos agreed remaining survey data should be
collected when deeper water conditions occur and
those areas can be safely accessed, and a
complete inspection report provided when all of
the data are available.

2/12/2015

Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D.
Keith and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015

TCRA Monthly Progress Report 037 email from J.
Laplante to V. Leos and five hard copies.

2/23/2015

D. Keith notified USEPA V. Leos and G. Miller via
telephone and email of the presence of derelict
skiff debris on the surface of the TCRA cap.

3/2/12015

Received USEPA's Februar;} 26, 2015 full cost
package and revised demand/bill for collection for
USEPA's response costs under AOC.

3/13/2015

Submitted TCRA Debris Removal Completion
Report. .

3/16/2015

TCRA Monthly Progress Report 038 email from J.
Laplante to V. Leos and five hard copies.

4/8/2015

Received email from USEPA forwarding Amended Bill for Collection for USEPA's -
responses costs under AOC.

4/13/2015

D. Keith provided TCRA inspection status update
to V. Leos via telephone.

4/15/2015

TCRA Monthly Progress Report 039 email from J.
Laplante to V. Leos and five hard copies.

5/4/2015

Semi-Annual Inspection Report (January - April
2015) and April 2015 Visual Inspection Report
transmitted by David Keith to V. Leos via emait
and hard copy. )

5/15/2015

TCRA Monthly Progress Report 040 email from J.
Laplante to V. Leos and five hard copies.

5/20/2015

Email from D. Keith to USEPA G. Miller and V.
Leos providing information on precipitation and
flows during May 12 and May 13 rain events,
indicating flows were below the 10-year storm
event; and notifying USEPA that visual inspection
was conducted 5/20/15.

6/21/2015

Email from D. Keith to USEPA V. Leos and G.
Milter describing results of visual inspection
conducted on 5/20/15.

6/26/2015

Email from D. Keith to USEPA V. Leos requesting
approval to complete vegetation control
measures.

Response from USPEA V. Leos appro(/ing vegetation control plan sent via email to
D. Keith.

6/12/2015

Email from D. Keith to USEPA Gary Miller

regarding site inspection of the same date.
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA

USEPA C ication S y

Notes

6/15/2015

TCRA Monthly Progress Report 041 email from J.

Laplante to V. Leos and five hard copies.

Date

6/16/2015

Received a Memo to File letter from Valmichael Leos regarding visual cap
|inspection.

6/17/2015

Email from G. Miller to D. Keith requesting a visual inspection following high water
conditions in the San Jacinto River.

6/17/2015

Received an email from Carlos Sanchez notifying Respondents that all future
correspondence with USEPA on the TCRA be submitted to Gary Miller.

6/18/2015

Email from D. Keith to USEPA G. Miller notifying
USEPA that Anchor QEA will conduct a visual
inspection in response to USEPA email of
6/17/2015. .

6/19/2015

Email from D. Keith to USEPA G. Miller
summarizing June 18, 2015 visual inspection,
including photos.

6/19/2015

Email from D. Keith to USEPA G. Miller
requesting approval to conduct routine
maintenance of the TCRA cap, including
vegetation control and placement of additional 1
cy of armor rock.

6/19/2015

Approval provided from USEPA G. Miller to D. Keith via email.

6/22/2015

Submitted letter to USEPA Gary Miller regarding
eotextile. :

7/15/2015

TCRA Monthly Progress Report 042 email from J.
Laplante to Gary Miller and five hard copies.

811412015

Submitted Post-TCRA Semi-Annual inspection
Report - July 2015 trasmitted by John Laplante to
Gary Miller via email and five hard copies.

8/17/2015

TCRA Monthly Progress Report 043 email from J.
Laplante to Gary Miller and five hard copies.

9/4/2015

Submitted Draft Planting Plan Memorandum by
email from D. Keith to G. Miller, with five hard
copies.

9/15/2015

TCRA Monthly Progress Report 044 email from J.
Laplante to Gary Miller and five hard copies.

.10/8/2015

Request to modify TCRA semi-annual inspection
schedule transmitted via email from D. Keith to
USEPA G. Miller.

10/8/2015

Approval provided from USEPA G. Miller to D. Keith via email.
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE
D | Task Name | Duration Start Finish | October 2010 L November2010 _ _December 2010 _ January2011 _February201t | March2011 | ____June 2011 I July 2011 August 2011
(1] 3 171010 | 10/17 [ 10/24 | 10/31 | 11/7 | 1114 [ 11721 | 12/12 | 12/19 10 | 116 | 1/23 [ 1/30 | 2/6 | 2/13 | 2/20 | 2/27 | a6 | 3/13 | 820 5/20 | 6/6 | 6/12 | e/10 | &6 | 7/3 | 7110 | 7A7 &7 | 84 | 831 | 828 |
1 SAN JACINTO WASTE PIT SUPERFUND SITE 1646days Thu 1141110 Fri 9/2i11 |
7 | Contract Completion Odays Mon 11/2210  Mon 11/22/10 | [
Notice To Proceed Odays Tue 1172310  Tue 11/23/10 |
Materials Procurment 286days  Thu 1141110 Wed 1511 ‘l g 21.6 days
Materials Lead Time 8days  Thu11A110  Wed 1/6M1 | = 21.6 days [
Place Orders - Bouys and Signs Odays Mon 11/20/10  Mon 11/20/10 | i
Place Orders - Materials Odays  Mon 11/20/10 | Mon 11/20/10 | &
Material Preparation Lead Time 20days  Mon 11/20/10 | Wed 1/8/11 | 13 days
Natural Stone (64,500 tons, 9 trains) 20days Mon 112010  Wed 1/5/11 |
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/20/10  Wed 1/5/11 | ———————1
Filer Fabric (4 truck loads) 20days  Mon 11/20/10  Wed 1/5/11 | e
Access Road Filter Fabric 5days  Mon 11/20/10 Tue 121710} el
3 Access Road TxDOT Road Base Sdays  Mon11/20/10  Tue 1210 | 4 14 days
| LLDPE 15days  Mon 11/20/10  Mon 12127/10 | ’ :
(| B Bouys and signs 20days  Thu1111/10|  Fri 121710 == _" ‘
16 Materials Delivery 65days Thu1216/10  Tue 412111 | 13
17 Natural Stone 65days  Thu1216/10  Tue4/12/11 | I — e |
18 Processed Concrete 45days  Thu12116/10  Tue 3/8/11| '-___ |
0 Filter Fabric (rock underiay) 20days  Mon 122710  Tue 21| T it o P R s o days |
% LLDPE Sdays Mon 1227710 Wed 1/5/11 | s 21 days
2 Bouys and signs Odays  Fri121710  Fri12/1710 ;
F2] Materials Delivery Complete Odays  Tued/t21  Tued/t2/1| 4
E | Preconstruction Conference 1day Wed 12/8/10  Thu 12/0/10 | 1day
2 Plans and Submittal 20days  Mon 112210 Wed 12/29110 | P—
% Preparation 10days Mon 112210 Fri 1210110 |
26 | Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10 | T —
27 Site Specific HASP 10days Mon11/22/10  Fri12110/10 | ‘
%] QAPP 10days Mon 1172210 Fri 12/10/10 | E sy S| |
2% Submittal Review 5days  Fri12/10/10 Mon 12/20/10 ; - '
30 sponse to C inal D 5days  Mon 1212010 Wed 12/20/10 : [
31 Final Approvals Odays Wed 12/20/10 | Wed 12/20/10 |
32 Construction 136days  Wed 1218110  Mon mm% p— 2days
35 Project Set-up 10days  Wed 12/8/10 Mon 12/2710 |
) iz ) Mobilization 3days  Wed 12/8/10 | Mon 12/13/10 1 -
35 Big Star Property Improvements 10days  Wed 12/8/10  Mon 12/27/10 | |
5 Site Management Activities 136days  Wed 12/8/10  Mon 8/8/11 | ———-
37 Health and Safety 136days  Wed 12/8/10  Mon 8/8/11
. . {0days  Wed 12810 Nonsm1| —_——————ee—— ‘
- SRR 10days Wed 12810 Monamt1 | S — ;
e e & o o e T e e e e . . e e e e e e et e e s = S 5. e e + i |
r) Site Security 136days  Wed 12/8/10 | Mon 8/8/11 ‘
@ Access Road Construction 12days  Thu1208010  Thu 1120111 | B pe—— 1 |
@ | Ciear and Grub 10days  Thu12/30/10  Tue 1/18/11 | A ] }
(<] ‘ Place Filter Fabric and Road Base 10 days Tue 14111 Thu 1/20111 | \ |
a4 Environmental Protection 20days  Mon 12/27110 Tue 211/11 | S L . i SRR LN RN |
a5 Sign and Bouy Installation 10days  Mon 12/20/10 Fri 17111 ‘ [_'T_—J j \
1
46 Armor Cap Placement 116days  Wed 1/8/11 Fri7iz9m1 | I — [
7| Water Side Placement 96days  Wed U611 Thue/231 | ! —— 20 days [
@ | Ammor Cap C2 10days  Wed /511 Mon 1/24/11 | |
o | Armor Cap B Odays  Mon 1/24/11 Tue 2/8/11 | | L i
50 Armor Cap E 32days  Tue 2/8/11 Tue 4/5/11 | |
B Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11 |
L] Armor Cap A 1idays  Mon®//11  Thue/23/11| _ 120 days
83 Place Geotextie 06days  Wed 1/5/11  Thu6/2a/11 | - 20 days |
54 Land Side Placement 107days  Fri12141  Fr7120M1 : =_ |
5| Westem Cell Preparation 19days P 12141 Wed 22311 | S | }
56 |[id Clear and Grub Peninsula 10 days Fri 1721111 Tue 2/8/11 | ) :
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/0/11 | L- |
58 Granular Fill (bedding) 6 days Tue2/1/11|  Thu210/11 |
5 LLDPE Placement 7 days Fri2/1/11 | Wed 2/23/11 | : |
0 Armor Cap Placement S8days  Wed 2123/11 Fri 712011
61 Armor Cap B 15days  Wed 2/23/11 Tue 3/22/11 |
&z | Armor Cap C1 Odays  Tued22/11  Wed 4/6/11 ‘
6| Armor Cap C2 24days  Wed4/8/11  Wed 5/18/11 |
6 | Armor Cap A 2days  Wed5/18/11  Mon 6/23/11 |
(5] | Armor Cap D 28days  Mon5/23/11  Wed 7113/11 |
% | Armor Cap E 10days  Wed 7/13/11 Fri 7720111 |
67 Place Geotextile 88days  Wed 2/23/11 Fri 7/20/11 |
% | Substantial Completion 0days Fri 7720111 Fri 772011 |
8 : Demobilization 5days Fri 7720111 Mon 8/8/11
| Final Reports 20days  Fri7i20M1 Fri 912111
| Rediine Drawings 20 days Fri 7720111 Fri0/2111
727 Narrative 20 days Fri 7/20/11 Fri0/2/11
73 ! Project Completion 0days Fri 0/2/11 Fri 0/2/11
grr:}:%tws::uf:anb River Waste Pits Superfund Site Critical Task I Frooess S Slack —— Summary e Rolied Up Critical I cxtermal Tasks Deadiine 3
Date: Fri 11/19/10 Critical Spiit Spiit ; i Milestone k'3 Slippage Project Summary WSS=Sy)  Rolied Up Critical Spiit Extemnal Miestone
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